
Scenario 

I-90 Two-Way Transit and HOV 
Released July 2003 

Transit-only shoulders 
on outer roadway 

R-5 Restripe 
 

 

 

 

Project Description: 
 

• Provides a transit only use of outer roadway 
shoulders in peak-periods, eastbound in the 
morning, and westbound in the evening.  

• Requires lane and shoulder modifications 
through restriping. 

• Current reversible operation of the center 
roadway is maintained. 

 

Schedule: 
 
Begin Construction 
Range: 2005 
 
End Construction 
Range: 2005-2006 

 

 

CEVP Result: 
 

 

 
Project Cost Range: 

 

Project Benefits: 
 

• Improves travel time reliability for transit 
and HOV operations both directions on I-90 
between downtown Seattle and Bellevue.   

• Facilitates the addition of High Capacity 
Transit (HCT), either bus or rail, on I-90. 

  
What’s Changed Since 2003 Draft EIS: 
 

• Scope:  No change. 

• Schedule: No change. 

• Cost:  Draft EIS estimate was construction cost only, and in 2002 dollars. 
  

Risk Issues that May Impact 
Project Cost or Schedule: 
 

• Increased maintenance costs for street 
sweeping operations on the bridge 

• Potential legal challenges if this alternative 
is selected.  

 

 

Financial Fine Print (Key Assumptions): 
 

• Full project funding becomes available by July 2005. 

• Inflation escalation is to 2006, the approximate midpoint of construction. 

• Project cost range includes $5 million in past expenses, beginning in 1998. 
 

Level of  
Project Design:  July 16, 2003 

 

 

10% chance the cost < $ 19 Million 
 
50% chance the cost < $ 20 Million 
 
90% chance the cost < $ 21 Million 

 Low      Medium      High 
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